
DATE: 

TO: 

FROM: 

SUBJECT: 

INTEROFFICE MEMORANDUM 

May 21, 1993 

J. A. Schmidt 

J. H. Tempieton 

Rocky Flats Solar Pond/Pondcrete Stabilization Project P' 
Brown & Root Job No. JR-1198 

REFERENCE: HOUSEKEEPING PUNCH LIST 

On May 20, 1993 a walkdown of the Halliburton NUS processing and equipment laydown areas 
was made: 

Attendees: 
EG&G HNUS B&R 
Joe Roberts John Schmidt Jack Templeton 
Dave Hatcher Stan Gantt 
Tom Beckman 
Leon Collins 

The following is a punch list of those items requiring action. 

A. 750 Lavdo wn Yard 
I ,  
2. 
3. 
4. 

5. 
6. 
7. 
8. 

Collect all loose parts and store in reject halfcrates. 
Stack all lumber on pallets for banding. 
Collect all trash in one location. 
Contact Mr. Dean Pierson p1369, to set up trash removal. (Will probably require a 
PRE). 
Put all pipe together in one location. 
Collect all plastic and trash in one location. 
Have all pallets of loose, light material, banded. 
Make sure all equipment, lumber, and miscellaneous is consolidated and neat. 

B. Solar Pond Lavdo wn Yard (South of 207A Pond) 
Collect all loose parts and store in  reject halfcrates. 
Stack all lumber on pallets for banding. 
Collect ail trash in one location. 
Contact Mr. Dean Pierson p1369, to set up trash removal. (Will probably require a 
PRB). 
Put all pipe together in one location. 
Collect all plastic and trash in one location. 
Have all pallets of loose, light material, banded. 
Make sure all equipment, lumber, and miscellaneous is consolidated and neat. 

1. 
2. 
3. 
4, 

5. 
6 .  
7. 
8. 
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B. Solar Pond Lavdown Yard (South of 207A Pond), continued 
9. 

10. 
1 1 .  
12. 
13. 
14. 

15. 

C. C Pond 
1. 
2. 

3. 

Large secondary containment full of lumber, needs to be sorted 
i) remove trash 
ii) restack 
iii) 
iv) cover with plastic 

band (call Dean Pierson for all banding support) 

Label RV anti-freeze drum. 
10" diameter black poly pipe is responsibility of Waste Ops. 
Use concrete pad for storage. 
Consolidate all ramps in one location. 
Roll cable back on cable reel (SW of A pond) and locate next to MCC west of A 
pond. 
Empty contamment west of A pond (generators). 

i> 
ii) 

iii) 

lay folds of plastic flat in containment. 
place conmnment side and 2x4" rims on top of plastic to prevent it 
blowing in high winds. 
place 4'x4' containment south of 788 in containment to also help hold 
down the plastic. 

SW of C pond move box of parts to south of A pond. 
Pallets on west side of C Pond, and inside RCA are the responsibility of EG&G 
Waste Ops. 
North side of C pond, move Lefco pallet of parts to south of A pond. Label it 
'I Lefco I' . 

D. West of B Pond 
1 .  Small crate 

E. Modules (All) 
1. Check with 

be drained. 
2. Remove all 

of plastic - status:! 

Dean Pierson to have 

trash. 

clean certify liquid in all containments so they can 

3. Collect all small parts (bolts, gaskets, flanges) and place in clear plastic bags. Tape 
bags to associated equipment. 

I estimate that the clean up will require 2 to 3 weeks to complete depending on the availability of 
forklift and RPT support. This schedule also assumes that our personnel will not encounter 
workplace difficulties as all activities will occur outside of any RCA's. Mr. Joe Roberts and I will 
make another walkdown in 1 to 2 weeks to check on progress and resolve any difficulties. 

cc: Attendees 
TAB 
JRZ/ B&R Project File No. 


